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Agenda

Introductions

Project Updates -
= Main Entrance Design
= Proposed Site Layout

Construction Schedule
= 2 Week Look Ahead (Construction Activities)
= Construction Photos

= Questions / Comments

Payne ES 021116 - Final.pdf 2 2/18/16 1052 AM



DCPS | OCOO

Proposed Site Main Entrance
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Proposed Main Entrance

Front View Perspective View
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Proposed Interior Vestibule — Perspective View
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Proposed Interior Vestibule — Plan View
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Proposed Site Plan

Landscaping Elements Landscaping Elements
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Construction Schedule

2 Week Look Ahead - Construction Activities: February 2016

= Bridge Connector
= Glass Installation
= Electrical Trim-Outs
= Drywall & Ceilings
= Painting
= Railings

= Elevator
= Electrical Trim-Outs
= Curtain Wall Glass
= Roofing

= Main Entrance
= Concrete Steps
= Column Framing
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Construction Photos

2/18/16 10:52 AM

Payne ES 021116 - Final.pdf 9



DCPS | OCOO

Construction Photos
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Construction Photos
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Don’t forget to sign-in (please print)

Questions/Comments
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